

Out of Home Care Reform – Stakeholder Engagement and Procurement Calendar

4/11/2016

Tender No.	Est. Service Agreement start date	Services	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
			2016									2017									2018											
		Community Sector Briefing	19 July 2016	★																												
		Aboriginal Community Controlled Briefing	19 September 2016			★																										
		<b>Advisory Services</b>																														
1	1 Jul 17	Child Advocacy and Support																														
		Parent Advocacy and Support		★	⬡			➡		●	■			▲																		
		Carer Advocacy and Support																														
		<b>After Care Support</b>																														
2	1 Jan 18	After Care Support				★	⬡						➡	●	■			▲														
		<b>Placement Services</b>																														
3	1 Jan 18	Temporary Care House																														
4	1 Jan 18	Group Foster Care				★	⬡	▲																								
		Community Foster Care											➡	●	■				▲													
		Complex Community Care																														
		Transition and Exit Planning (Placement Services only)					☆	➡	☆																							
		<b>Reunification</b>																														
5	Mid 2018	Parent and Baby Support Service			★	⬡																										
		<b>Family Care Support</b>																														
6	Mid 2018	Family Care Connections																														
		Family Care Support											▲	↔																		
		<b>Transitioning to Adulthood</b>																														
7	Mid 2018	Group Living Transitional Support																														
		Transition to Adulthood Support													⬡	▲																

Phase 1

Phase 2

Phase 3

Stakeholder Engagement Process	
INFORM: sharing information about a piece of work. No feedback is sought	★
CONSULT: seeking responses from people about aspects of a piece of work	⬡
ENGAGE: engaging people in more detailed feedback around a piece of work	▲
CO-DESIGN: collaboratively designing and undertaking a piece of work	↔

Procurement Process	
Advertise/Issue Request	➡
Tender Closes	●
Evaluation Panel Meeting	■
Contract Award	▲

Transition and Exit Planning	
Undertaking of Service Reviews	☆
Property planning and transition (site visits etc)	▢
Co-design of Placement Stability	↔
Co-design of Establishment Phase	◇